

Fall 2003

Modernization

GAULT

Gault Elementary welcomes back students and staff with renovated classrooms

It's been months since the modernization of Gault Elementary began. Phase I, which included modernization of the entire annex building, four portable classrooms, as well as the south portion of the main classroom building, library, computer



lab, main entrance, kitchen, lobby and administration area, is complete. Staff has moved back into its newly renovated classrooms and offices, and students have returned from their summer break. With the return of staff and students, they also have found a newly resurfaced playground with new striping for the play courts and a freshly painted exterior of the main building.



The classroom environment has been enhanced with new floor coverings and with new wall and ceiling finishes. Once the weather starts to turn colder, the students and staff will enjoy the new mechanical heating

Left: New roof in Annex Building

Bond Oversight Committee:

Laurie Bair
Steven Barisof
Doug Cook
Matt Farrell
Dr. Jim Logsdon
Judy McGooden
William L. May
Bill Maxfield
Ann Pomper
B. Clark Stamper
Robert Thornton

District

Administration:

Superintendent
Alan Pagano
Asst. Superintendent
Dick Moss



and ventilation system. New systems also installed include, fire alarm, security, phone and paging, clock-bells, and data connections. State-of-the-art fiber optic cabling has been installed to provide a faster network and Internet access. The computer lab has been furnished with new computers and is conveniently located adjacent to the library, enhancing its function as a resource center.

In addition to the completion of Phase I, a much-needed new roof and new skylights were installed on the annex building. New gutters and downspouts for the annex building were also included in the summer work.

As the new school year begins, Phase II continues in full force. Staff and students will continue to see the contractor and subcontractors working at the site in order to meet the anticipated completion date of Jan. 21, 2004.

Construction Budget Summary

Original Contract Amount	\$ 1,566,934.00
Additional Costs to Date	\$ 21,338.00
Total Costs to Date	\$ 1,588,272.00



Above and left: Classrooms in North Wing

Right: Hallway in North Wing

Left: Kindergarten classroom in Annex



Project Team:

Owner

Santa Cruz City School District
2931 Mission St.
Santa Cruz, CA 95060
831/429-3904
Construction Project Coordinator
Mike Morehouse

Gault Elementary School
1320 Seabright Ave
Santa Cruz, CA 95060
Principal
Olga de Santa Anna
831/429-3856

Architect

DES Architects + Engineers
399 Bradford St.
Redwood City, CA 94063
650/364-6453
650/364-2618 Fax
Architect – Associate
Michael Goldenstein
Construction Facilitator
Doug Roth
Project Architect:
Mitra Memari

Inspector of Record
Inspection Services
17568 Crossroad
Salinas, CA 93907
831/320/9630
831/663-0413 Fax
Inspector of Record:
A. Lonnie Voogd

General Contractor
Steville Construction
6677 Horton St.
Emeryville, CA 94606
510/595-0700
510/553-5052 Fax
Project Manager:
Mark Bass
Project Superintendent:
Tony LeDoux

Project Manager
Strategic Construction
Management
350 Coral St., Ste E
Santa Cruz, CA 95060
831/466-2777
831/466-2776 Fax
Project Director:
David Tanza
Project Manager:
Tom Armstrong
Project Engineer:
Ella Bisconti